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ESTIMATE RUN 02/11/2011

ESTIMATE SUMMARY 09:43:49

CONTID: C17416         ESTIMATE NO: 0004 FINL 2005

PCN: 17416-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 BRIDGE FORM REMOVAL ON I-25 PERCENT TIME:

PROJECT NO: BR R600-357                   

R6 BRIDGE FORM REMOVAL ON I-25

NAME OF ROAD: I-25, I-76, US36, SH 6

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/11/2011 DATE TIME STARTED 03/22/2010

6663 COLORADO BLVD. DATE LET 10/15/2009 DATE WORK BEGAN 03/22/2010

 DATE AWARDED 11/09/2009 DATE TIME STOPPED 06/13/2010

 DATE CONTRACT EXECUTED 11/30/2009 DATE ACCEPTED 06/13/2010

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 03/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 251,598.16 PARTICIPATING $ $ 6,007.88

AWARD PROJECT AMT: 262,114.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,931.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.34

WORK DAYS

WORK DAYS

100.00%

-0.01

6,007.88

6,007.88

9,939.59

$

$

$

$

251,598.17

0.00

251,598.17

0.00

251,598.17

0.00

0.00

251,598.17

0.00

AMOUNT DUE 251,598.17 9,939.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,939.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

JEFFERSON, REGION 6

34.0 TIME ALLOW: 47

ORIG TIME ALLOW: 47
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PCN: 17416-BID    ESTIMATE RUN 02/11/2011

PROJECT: BR R600-357                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Control Supervisor 10.000

16.000

208-00205  
 

26.000

HOUR

50.00000 1,300.0026.000

800.00

0010 *Health and Safety Officer 313.000

0.000

250-00110  
 

313.000

HOUR

60.00000 18,780.00313.000

0.00

0015 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0020 Flagging 26.000

0.000

630-00000  
 

26.000

HOUR

20.00000 520.0026.000

0.00

0025 Traffic Control Inspection 26.000

0.000

630-00007  
 

26.000

DAY 

110.00000 2,860.0026.000

0.00

0030 Traffic Control Management 27.000

0.000

630-00012  
 

27.000

DAY 

370.00000 9,990.0027.000

0.00

0035 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

1,220.00000 0.000.000

0.00

0040 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

185.00000 0.000.000

0.00

0045 Construction Traffic Sign (Panel Size A) 0.900

0.100

630-80341  
 

1.000

EACH

60.00000 60.001.000

6.00

0050 Construction Traffic Sign (Panel Size B) 6.300

0.700

630-80342  
 

7.000

EACH

80.00000 560.007.000

56.00

0055 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

105.00000 0.000.000

0.00
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PCN: 17416-BID    ESTIMATE RUN 02/11/2011

PROJECT: BR R600-357                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

21.00000 0.000.000

0.00

0065 Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

2,150.00000 4,300.002.000

430.00

0070 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

350.00000 0.000.000

0.00

0075 Drum Channelizing Device 18.000

2.000

630-80360  
 

20.000

EACH

47.00000 940.0020.000

94.00

0080 Traffic Cone 31.500

3.500

630-80380  
 

35.000

EACH

8.25000 288.7535.000

28.88

0085 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

1.000

EACH

4,200.00000 4,200.001.000

420.00

0090 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17416-BID    ESTIMATE RUN 02/11/2011

PROJECT: BR R600-357                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0121 Added Item (Lump Sum)/ Reset Fence and Temporary Gate 0.000

1.000

900-00014  
 

1.000

L S 

1,673.00000 1,673.001.000

1,673.00

0122 Added Item (Lump Sum)/ Inlet Protection, Silt Fence, 
and Stabilized Construction

0.000

1.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

2,500.00

CAT 67,971.756,007.8867,971.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-JK 

0125 Clean Box Girder (Forms and Debris) 8,040.370

0.000

202-04041  
 

8,040.370

SF  

4.00000 32,161.488,040.370

0.00

0130 Clean Box Girder (Organic Material) 470.770

0.000

202-04042  
 

470.770

SF  

5.25000 2,471.54470.770

0.00

CAT 34,633.020.0034,633.02CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-NK 

0135 Clean Box Girder (Forms and Debris) 26,899.570

0.000

202-04041  
 

26,899.570

SF  

4.00000 107,598.2826,899.570

0.00

CAT 107,598.280.00107,598.28CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-16-JT 

0140 Clean Box Girder (Forms and Debris) 3,927.000

0.000

202-04041  
 

3,927.000

SF  

4.00000 15,708.003,927.000

0.00

0145 Clean Box Girder (Organic Material) 790.100

0.000

202-04042  
 

790.100

SF  

5.25000 4,148.02790.100

0.00

CAT 19,856.030.0019,856.03CURRENT AMT0302 $ $ $
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PCN: 17416-BID    ESTIMATE RUN 02/11/2011

PROJECT: BR R600-357                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:49

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-16-JU 

0150 Clean Box Girder (Forms and Debris) 5,309.770

0.000

202-04041  
 

5,309.770

SF  

4.00000 21,239.085,309.770

0.00

CAT 21,239.080.0021,239.08CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 251,598.166,007.88$251,598.16$CURRENT AMTPROJECT TOTAL


